
2011 MnROAD Reconstruction 

Engineer’s Update 

For the Week of August 8, 2011 

 

 

A meeting to discuss the second week of construction activities was help Friday August 5, 2011.  At this 

meeting the schedule was discussed for the week of August 8, 2011. 

 

This week, construction moved forward in both Cell 

63 and 6.  In Cell 63, C.S. McCrossan’s (CSM) 

crew’s were onsite on Tuesday, August 9, 2011 to 

clean the debris and standing water out of the areas 

scheduled for replacement.  Cleaning was completed 

using an air compressor.  Mn/DOT placed tar paper 

over the top of the existing bituminous wherever 

there was a crack in the bituminous to prevent 

reflective cracking in the new concrete.  A 6” piece 

of felt was placed where ever there was a 

longitudinal crack in an adjacent panel to the new 

panel.  Concrete arrived from Aggregate Industries 

later that day to pour in the panels.  The first truck 

onsite was rejected do to high slump and air.  A total of 5 trucks were onsite this day.  Concrete 

placement was completed at approximatly 4:00 p.m.  After placement sawing of the concrete was 

completed. 

 

In Cell 6 construction activities also 

continued on Tuesday with a stringline set 

for grading the subgrade and base.  Cell 6 

was excavated to subgrade level.  The old 

class 5 material was hauled and stockpiled 

in the MnROAD stockpile area. 

 

MnROAD staff completed 

instrumentation needed on Cell 5 prior to 

fabric placement.  They also completed 

the initial instrumentation in the subgrade 

of Cell 6. 

 

 

Construction activities are as follows for next week: 

 

8/15/2011 (Monday):  Haul, place, and tolerance the 

OGAB special material in Cell 6.   

 

8/16/2011 – 8/18/2011 (Tuesday – Thursday):  
MnROAD instrumentation in the OGAB special layer of 

Cell 6.  CSM will also begin placement of the dowels in 

Cell 6.  In Cell 5, fabric placement is scheduled for 

Tuesday, followed by placement of the dowels. 

Cell 5 Instrumentation Prior to Fabric  

Cell 63 Concrete Panel Replacement  

Cell 63 Tar Paper over Bituminous Crack  



 

8/19/2011 (Friday):  Concrete paving is scheduled for Cell 6. 

 

8/22/2011 (Monday):  Concrete paving is scheduled for Cell 5 

 

Please note this schedule for next week is dependent on approval of the OGAB special material.  

Currently, this material is being tested for quality and at the time of this update, we do not have the 

results. 

 

If you have any questions, feel free to contact me.   

 

Melissa K. Cole, P.E. 

Research Project Engineer 

melissa.cole@state.mn.us 

651-366-5432 
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